
Crystal City Civic Association Update DPR Park Projects in Crystal City

January 18, 2023



Overview

- A Arlington Junction Park
- B Pen Place and Met Park
- C Metro Market Square
- D Center Park
- E 23rd Street Plaza
- F 23rd Street and Eads Street Park
- G Short Bridge Park



Arlington Junction Park

- Attending the January County Board meeting to seek approvals for zoning, real estate, and to name the park
- After CB approval, will finalize permits and targeting this April to begin construction



Pen Place and Met Park

 Both projects have been approved by the County Board and are in the construction/pre-construction phase

- Met Park is anticipated to complete construction in second quarter 2023
- PenPlace is in the interdepartmental review phase, prior to construction



Metro Market Square

 Park Master Planning efforts are anticipated to begin in second quarter 2023


 Next steps include engineering analysis and to procure a landscape architecture firm to complete the Park Master Plan and Design Guidelines



Center Park


 The first phase of the future park will be one acre and funds for Park Master Planning is identified in the CIP for FY25

 The second phase of the development is contingent on future redevelopment of the site



23rd Street Plaza

- The site plan for the Crystal Plaza 5 4.1 submission is going to the County Board this month
- As part of the proposal, the developer will provide two park spaces
- Funds are identified in the CIP for a Park Master Plan to convert the interim 23rd Street Plaza (8k square feet) to the final park (~13k square feet) in FY26





23rd Street and Eads Street Park

- There is funding available to provide minor park improvements to the site
- A public engagement is planned for some time in the first or second quarter of this year



Short Bridge Park

- The County Board adopted the Park Master Plan in 2018 and the first phase of the PMP was completed in 2022
- A public engagement for the final design of the second phase is scheduled for Q3, 2023.

 CIP funds for construction are included for FY25



Questions?