

# 15th Street South/South Clark-Bell Street Realignment Project

## Crystal City Civic Association Meeting

---

Nick DiTaranto, P.E.  
Project Manager

November 19th, 2025




# Agenda

- **Project History**
- **Design Highlights**
- **Sequence of Construction**
- **Q&A**



# Project Area



Arlington County's 2024 Bicycle Comfort Map

# Project History


- Crystal City Sector Plan (approved in 2010)

- Crystal Plan (c

- Realign Clark-Bell Street and other existing streets and introduce new streets to create a finer-grained road network, increase the functionality of traffic intersections, and improve overall circulation throughout Crystal City;

- Existing main road
- Proposed Bike/Bus Sharrow
- Proposed Bike/Vehicle Sharrow
- Proposed Bike Lane
- Proposed Buffered Bike Lane
- Proposed Protected Bike Lane
- Proposed Protected Contraflow Bike Lane
- Proposed Multi-Use Path
- Proposed Two-Way Cycle Track

## Crystal City Proposed Bike Network January 2022 Updated Draft







# Design Highlights



# Crystal Drive/15th St S Intersection



Existing




Proposed



# 15th St S




Existing



Proposed

# 14th Rd S




Proposing




# S Clark St

NORTH



Existing

# S Bell St




# Sequence of Construction

## 15th Street South/South Clark-Bell Street Realignment

### Location

15th Street South between South Clark-Bell Street and Crystal Drive, Arlington, VA 22202



### Status

#### CONTACTS

##### Project Manager

[Nick DiTaranto](#)

703-228-4309

##### Media Inquiries

[Claudia Pors](#)

703-228-0745

#### SIGN UP FOR CRYSTAL CITY-PENTAGON CITY TRANSPORTATION UPDATES

To subscribe to Crystal City/Pentagon City/Potomac Yard Transportation

Update:


**SUBMIT**



# Pre-phase



  
NORTH





# Phase 1




NORTH →





# Phase




NORTH →






# Phase 2

NORTH →






# Phase 3



NORTH





# Phase 3a

NORTH →





# Phase 4

NORTH →



# Final Phase

- **Mill and Pave project limits**
- **Apply final pavement markings**

# Q&A

Visit the “15th Street South/South Clark-Bell Street Realignment” project page to learn more and sign up for newsletter updates.

- Arlingtonva.us and search “Clark-Bell”
- Nick DiTaranto, Project Manager
  - nditaranto@arlingtonva.us
  - 703-228-4309
- Claudia Pors, Communications
  - cpors@arlingtonva.us
  - 703-228-0745

